



May 31, 2017

Mr. Jeff Smith, Borough Manager  
Borough of Media  
Media Borough Government Center  
301 North Jackson Street, 2nd Floor  
Media, PA 19063

**Subject: Status Update, 3rd Street Bridge/Dam Project, Media, Pennsylvania (Schnabel Reference 00151134)**

Dear Mr. Smith:

Below is a brief status update related to the above project:

- Modified CAD files obtained from PADEP to reflect post-breach contours for use as topographic base plan. This negated the need to perform a post-breach survey and allowed the team to proceed with design layout. Also modified the plan to reflect the vertical datum shift between the original topographic base plan and the plan obtained from PADEP.
- Forwarded to the Borough a display board of possible architectural amenities at the site.
- Submitted the revised Scoping Field View form into PennDOT's CEE Expert System.
- Continued coordinating with Larson Design Group (LDG) regarding PennDOT environmental permitting.
- Prepared the revised draft TS&L plan to reflect the longer box culvert resulting from modified upstream slope grading (which is the result of full embankment reconstruction).
- Contacted Delaware County Conservation District regarding stream stabilization methods at the proposed wetland mitigation site in Glen Providence Park.
- Project management and communications with PennDOT and Media Borough.

If you have any questions regarding our invoice, please contact the undersigned at (610) 696-6066.

Sincerely,

**SCHNABEL ENGINEERING, LLC**

A handwritten signature in blue ink, appearing to read 'John P. Harrison'.

John P. Harrison, PE  
Principal

JPH:hcf

[schnabel-eng.com](http://schnabel-eng.com)

T/ 610-696-6066 F/ 610-696-7771  
1380 Wilmington Pike, Suite 100 / West Chester, PA / 19382