
 

MONTHLY STATUS REPORT 
 
Date: January 14, 2019 

Project Name: Olive Street - Ridge Road 
Stormwater Improvements  
MT Project No.: 5797.29 
 
Project Manager: Tiffany McClure Rishel, P.E. 

PROJECT COSTS: 

 
Current Contract Amount: $162,830.00 

ACTIVITIES CURRENTLY IN PROGRESS: 

 Scoping Field View 
o Scoping Field View Documentation 

ACTIVITIES SCHEDULED FOR THE NEXT 2 MONTHS: 

 Topographic Survey  

 Scoping Field View – completion and approval 
o PennDOT Cultural Resources Site Visit Scheduled for 1/31/19 

 Categorical Exclusion progressing 

 Preliminary Design 

CURRENTLY SUBMITTED/UNDER REVIEW: 

 Letter of Commitment or Agreement from Media Borough to/with DVRPC to commit to the 
installation of the drainage facilities associated with the overall project prior to the start of 
construction for the green infrastructure improvements. On agenda to be signed at 
January 20, 2019 Council Meeting. 

UNRESOLVED PROJECT ISSUES REQUIRING RESOLUTION/INFORMATION REQUIRED: 

 N/A 

ACTIVITIES COMPLETED: 

 Scoping Field View Meeting – 12/12/2018 
 

 


