



February 5, 2013 – 6 PM

**BOROUGH OF MEDIA COMPREHENSIVE PLAN UPDATE**

**SC#: 12082.10**

**Suggested Meeting Agenda:**

- |           |   |
|-----------|---|
| 6:00-6:10 | <ul style="list-style-type: none"> <li>• Committee to finalize committee member selections by 2/11 (committee, please come to meeting with list)</li> <li>• Confirm focus group dates by 2/11 (Starting at 7:00PM). (please be prepared with suggestions for topics / stakeholders) <ul style="list-style-type: none"> <li>March 27 - (business growth opportunities / constraints; housing / real estate)</li> <li>April 24 – (transportation / technology / energy conservation)</li> <li>May 21 – (beautification: gateways, streetscape and architecture)</li> </ul> </li> <li>• Confirm public meeting dates by 2/11 (starting at 7:00 PM): <ul style="list-style-type: none"> <li>April 10 – Analysis Findings / Programming</li> <li>September 17 – Initial Concepts / Direction</li> <li>November 7 (Borough Council Workshop Meeting. Invite PC?) – Draft Plan</li> <li>December 19 (Borough Council Meeting) – Final Plan Adoption</li> </ul> </li> <li>• Please review committee meeting schedule (starting at 6:00 PM) <ul style="list-style-type: none"> <li>February 5</li> <li>March 5</li> <li>April 2</li> <li>May 7</li> <li>June 4</li> <li>July 2 (we can decide later if we need to push this to another date in case some are on vacation or swap it for a meeting for November.)</li> <li>August 6</li> <li>October 1</li> </ul> </li> </ul> |
| 6:10-6:30 | <ul style="list-style-type: none"> <li>• Review County and SC scope breakdown</li> <li>• Review density study comparing media to similar boroughs</li> <li>• Review DRAFT public survey questions. Provide suggestions / additions by 2/11.</li> </ul>  |
| 6:30-7:00 | <ul style="list-style-type: none"> <li>• Brainstorming with committee <ul style="list-style-type: none"> <li>○ Vision / Goals and objectives</li> </ul> </li> </ul>   |

X:\12082.00 Media Comp Plan\Meetings\130205- CM#1 Agenda.docx