



February 8, 2019

Mr. Jeff Smith, Borough Manager  
Borough of Media  
Media Borough Government Center  
301 North Jackson Street, 2nd Floor  
Media, PA 19063

**Subject: Status Update, 3rd Street Bridge/Dam Project, Media, Pennsylvania (Schnabel Reference 00151134)**

Dear Mr. Smith:

Below is a brief status update related to the above project for the period of December 8, 2018, through February 1, 2019. All activities over the past two months have been related to identifying an acceptable site for mitigation of wetland impacts due to the proposed bridge embankment reconstruction. As noted in the previous status report, a mitigation site in Glen Providence Park is not viable.

- Schnabel met on site with Middletown Township's engineer to discuss possible mitigation in Memorial Park. The property is owned by Media, leased to Aqua PA, subleased to Middletown Township.
- The Memorial Park potential mitigation site is located within a PECO easement. We submitted a conceptual grading plan to PECO for their review and consideration.
- Schnabel met with the Upper Providence Township Environmental Commission to discuss a possible mitigation site within Louis Scott Memorial Park. After a site visit, a possible site has been identified. In a lease agreement similar to Memorial Park, the property is owned by Media, leased to Aqua PA, and subleased to Upper Providence Township.
- Communications with PennDOT, PA DCNR, PECO, and various stakeholders are ongoing.
- We have engaged JMT, Inc., for completion/updating of the Section 2002 Form related to Glen Providence Park.

If you have any questions regarding our status update, please contact the undersigned at (610) 696-6066.

Sincerely,

**SCHNABEL ENGINEERING, LLC**

A handwritten signature in blue ink that reads 'John P. Harrison'.

John P. Harrison, PE, D.WRE  
Principal

JPH:hcf