



September 7, 2017

Mr. Jeff Smith, Borough Manager  
Borough of Media  
Media Borough Government Center  
301 North Jackson Street, 2nd Floor  
Media, PA 19063

**Subject: Status Update, 3rd Street Bridge/Dam Project, Media, Pennsylvania (Schnabel Reference 00151134)**

Dear Mr. Smith:

Below is a brief status update related to the above project for the period of July 8 to August 25, 2017:

- Performed bearing and settlement analyses for the project structures to be included in the PennDOT Foundation Submission.
- Continued development of contract drawings, and erosion and sediment control documents.
- Continued development of Safety Review.
- Periodic site visits during breach construction to observe site conditions and assess stockpiled soils material for use in future embankment reconstruction.
- Project management and communications with PennDOT.

If you have any questions regarding our status update, please contact the undersigned at (610) 696-6066.

Sincerely,

**SCHNABEL ENGINEERING, LLC**

A handwritten signature in blue ink, appearing to read "John P. Harrison".

John P. Harrison, PE, D.WRE  
Principal

JPH:hcf

[schnabel-eng.com](http://schnabel-eng.com)

T/ 610-696-6066 F/ 610-696-7771  
1380 Wilmington Pike, Suite 100 / West Chester, PA / 19382