



February 6, 2018

Mr. Jeff Smith, Borough Manager
Borough of Media
Media Borough Government Center
301 North Jackson Street, 2nd Floor
Media, PA 19063

Subject: Status Update, 3rd Street Bridge/Dam Project, Media, Pennsylvania (Schnabel Reference 00151134)

Dear Mr. Smith:

Below is a brief status update related to the above project for the period of October 21, 2017 – January 26, 2018:

- Submitted revised TS&L based on PennDOT comments.
- Submitted updated Drainage Report to PennDOT.
- Submitted draft Emergency Action Plan (applicable to completed bridge/dam project) to PADEP Division of Dam Safety for review. Received preliminary comments from PADEP.
- Forwarded the Safety Review Submission to PennDOT for approval.
- Received comments on Safety Review. One item needed by PennDOT is a Request for Reduced Bridge Width Form.
- Project management and communications with PennDOT and PADEP.

If you have any questions regarding our status update, please contact the undersigned at (610) 696-6066.

Sincerely,

SCHNABEL ENGINEERING, LLC

A handwritten signature in blue ink, appearing to read "John P. Harrison".

John P. Harrison, PE, D.WRE
Principal

JPH:hcf