



March 25, 2019

Mr. Jeff Smith, Borough Manager  
Borough of Media  
Media Borough Government Center  
301 North Jackson Street, 2nd Floor  
Media, PA 19063

**Subject: Status Update, 3rd Street Bridge/Dam Project, Media, Pennsylvania (Schnabel Reference 00151134)**

Dear Mr. Smith:

Below is a brief status update related to the above project for the period of February 2 through March 15, 2019. All activities over the past month have been related to identifying an acceptable site for mitigation of wetland impacts due to the proposed bridge embankment reconstruction. As noted in the previous status report, a mitigation site in Glen Providence Park is not viable.

- Corresponded with PA DCNR regarding Memorial Park and Louis Scott Memorial Park and whether they were established with state funding, as this could limit the ability to create wetlands on state-funded property.
- Working with JMT, Inc. to perform an updated Section 2002 assessment for Glen Providence Park.
- Visited Louis Scott Park to approximately locate the potential mitigation site with GPS for inclusion in a preliminary site plan. Provided plan and supporting information to Borough Counsel for development of draft agreement among Media, Aqua Pennsylvania and Upper Providence for locating the mitigation site on Media property within Louis Scott Park.
- Responded to PADEP comments (received August 2018) on September 2017 Foundation Submission. Had been waiting for PennDOT comments to issue joint response to both agencies. Finally responded to PADEP comments February 18, 2019, without PennDOT comment.
- Periodic communications with PECO regarding possible alternate mitigation site at Memorial Park (if Louis Scott Park is found not viable).
- Communications with PennDOT, PA DCNR, Aqua Pennsylvania, Upper Providence Township, Delaware County, and various stakeholders are ongoing.

If you have any questions regarding our status update, please contact the undersigned at (610) 696-6066.

**Borough of Media  
3<sup>rd</sup> Street Bridge/Dam Project**

Sincerely,

**SCHNABEL ENGINEERING, LLC**

A handwritten signature in blue ink, appearing to read "J. Harrison".

John P. Harrison, PE, D.WRE  
Principal

JPH:hcf