



June 15, 2018

Mr. Jeff Smith, Borough Manager
Borough of Media
Media Borough Government Center
301 North Jackson Street, 2nd Floor
Media, PA 19063

Subject: Status Update, 3rd Street Bridge/Dam Project, Media, Pennsylvania (Schnabel Reference 00151134)

Dear Mr. Smith:

Below is a brief status update related to the above project for the period of April 7 – June 8, 2018:

- Correspondence with PennDOT regarding anticipated approval of Scoping Field View, after which the Safety Review can be resubmitted to PennDOT.
- Additional effort on environmental clearance submissions.
- Project management and communications with PennDOT and PADEP.

If you have any questions regarding our status update, please contact the undersigned at (610) 696-6066.

Sincerely,

SCHNABEL ENGINEERING, LLC

A handwritten signature in blue ink, appearing to read 'John P. Harrison', is written over a faint, larger version of the signature.

John P. Harrison, PE, D.WRE
Principal

JPH:hcf