



March 20, 2018

Mr. Jeff Smith, Borough Manager
Borough of Media
Media Borough Government Center
301 North Jackson Street, 2nd Floor
Media, PA 19063

Subject: Status Update, 3rd Street Bridge/Dam Project, Media, Pennsylvania (Schnabel Reference 00151134)

Dear Mr. Smith:

Below is a brief status update related to the above project for the period of January 27 – March 9, 2018:

- Submitted *Reduced Bridge Width Criteria* Form requested by PennDOT for a proposed bridge width of 28 ft, for inclusion in the revised Safety Review Submission.
- Incorporated comments from PADEP Division of Dam Safety into Emergency Action Plan.
- Project management and communications with PennDOT and PADEP.

If you have any questions regarding our status update, please contact the undersigned at (610) 696-6066.

Sincerely,

SCHNABEL ENGINEERING, LLC

A handwritten signature in blue ink, appearing to read 'John P. Harrison'.

John P. Harrison, PE, D.WRE
Principal

JPH:hcf