



October 7, 2019

Mr. Jeff Smith, Borough Manager
Borough of Media
Media Borough Government Center
301 North Jackson Street, 2nd Floor
Media, PA 19063

Subject: Status Update, 3rd Street Bridge/Dam Project, Media, Pennsylvania (Schnabel Reference 00151134)

Dear Mr. Smith:

Below is a brief status update related to the above project for the period of June 8 through September 13, 2019.

- In March 2019, JMT forwarded the No Adverse Use Form and cover letter to Delaware County for their concurrence. We have not yet received their concurrence.
- Communications with Delaware County and Broomalls Lake Country Club regarding No Adverse Use Form.
- Continued communications with PECO regarding possible alternate mitigation site at Memorial Park (if Louis Scott Park is found not viable). The previously considered area in Louis Scott Park appears less viable due to a deeper dry season groundwater level than previously anticipated, as well as potential underground utilities and/or remnant structures from the demolished Aqua PA well station.
- Re-delineation of wetland at toe of dam within Glen Providence Park (due to expiration of previous Jurisdictional Determination). Wetland boundaries remain unchanged.
- Communications with PennDOT regarding project reviews and status.
- In September, we received email response from PADEP regarding our February 18, 2019, response to their August 14, 2018, review letter. PADEP's concerns have been substantially addressed; however, their final approval will be based on the plans and specifications to be submitted with the permit application.
- Submitted Supplement E for review and approval.

**Borough of Media
3rd Street Bridge/Dam Project**

If you have any questions regarding our status update, please contact the undersigned at (610) 696-6066.

Sincerely,

SCHNABEL ENGINEERING, LLC

A handwritten signature in blue ink, appearing to read "John P. Harrison".

John P. Harrison, PE, D.WRE
Principal

JPH:hcf