



April 19, 2018

Mr. Jeff Smith, Borough Manager  
Borough of Media  
Media Borough Government Center  
301 North Jackson Street, 2nd Floor  
Media, PA 19063

**Subject: Status Update, 3rd Street Bridge/Dam Project, Media, Pennsylvania (Schnabel Reference 00151134)**

Dear Mr. Smith:

Below is a brief status update related to the above project for the period of March 10 – April 6, 2018:

- Responded to additional inquiries from PennDOT regarding *Reduced Bridge Width Criteria* Form, relative to the revised Safety Review Submission.
- Additional effort on environmental clearance submissions.
- Discussed project schedule with PennDOT and PADEP.
- Forwarded Foundation Submission to PADEP to enable concurrent response to comments from both agencies.
- Project management and communications with PennDOT and PADEP.

If you have any questions regarding our status update, please contact the undersigned at (610) 696-6066.

Sincerely,

**SCHNABEL ENGINEERING, LLC**

A handwritten signature in blue ink, appearing to read 'John P. Harrison', is written over a faint, larger version of the signature.

John P. Harrison, PE, D.WRE  
Principal

JPH:hcf