



T 610.696.6066 / F 610.696.7771  
3 Dickinson Drive, Suite 200 / Chadds Ford, PA 19317

[schnabel-eng.com](http://schnabel-eng.com)

May 4, 2020

Mr. Jeff Smith, Borough Manager  
Borough of Media  
Media Borough Government Center  
301 North Jackson Street, 2nd Floor  
Media, PA 19063

**Subject: Status Update, 3rd Street Bridge/Dam Project, Media, Pennsylvania (Schnabel Reference 00151134)**

Dear Mr. Smith:

Below is a brief status update related to the above project for the period of January 3 through April 30, 2020.

- We understand there has been no progress on the No Adverse Use Form forwarded by JMT to Delaware County in March 2019.
- Continued communications with PECO regarding possible alternate mitigation site at Memorial Park. However, in February 2020, PECO informed Schnabel that it had rejected our proposal to create a wetlands mitigation site within its right-of-way in Memorial Park.
- Revision of site plan in response to USACE review of wetland re-delineation at toe of dam within Glen Providence Park (due to expiration of previous Jurisdictional Determination). Wetland boundaries remain unchanged.
- Communications with PennDOT regarding project status.
- Communication with PADEP regarding project status.
- Project management.

If you have any questions regarding our status update, please contact the undersigned at (610) 696-6066.

Sincerely,

**SCHNABEL ENGINEERING, LLC**

A handwritten signature in blue ink, appearing to read "John P. Harrison".

John P. Harrison, PE, D.WRE  
Principal

JPH:hcf