



December 17, 2018

Mr. Jeff Smith, Borough Manager
Borough of Media
Media Borough Government Center
301 North Jackson Street, 2nd Floor
Media, PA 19063

Subject: Status Update, 3rd Street Bridge/Dam Project, Media, Pennsylvania (Schnabel Reference 00151134)

Dear Mr. Smith:

Below is a brief status update related to the above project for the period of September 15 – December 7, 2018:

- We have begun exploring other alternatives to the previously conceived wetland mitigation site upstream of the pond in Glen Providence Park. Since 2015, the stream bank deterioration at that location appears to have accelerated, claiming more of the anticipated mitigation area and reducing its size. Also, without comprehensive stream stabilization (not fundable by PennDOT), planted wetlands would likely not survive. A prime location appears to be on Media Borough property in Memorial Park just north of the parking area. We have been in contact with stakeholders to identify possible objections to the plan. Another potential location for mitigation may be Louis Scott Park.
- Discussions with PennDOT about updating the Section 2002 Evaluation concerning impacts to public parks and recreation areas.
- Project management and communications with PennDOT and PADEP.

If you have any questions regarding our status update, please contact the undersigned at (610) 696-6066.

Sincerely,

SCHNABEL ENGINEERING, LLC


John P. Harrison, PE, D.WRE
Principal

JPH:hcf

T/ 610-696-6066 F/ 610-696-7771
3 Dickinson Drive, Suite 200 / Chadds Ford, PA / 19317

schnabel-eng.com