



T 610.696.6066 / F 610.696.7771
3 Dickinson Drive, Suite 200 / Chadds Ford, PA 19317

schnabel-eng.com

January 7, 2020

Mr. Jeff Smith, Borough Manager
Borough of Media
Media Borough Government Center
301 North Jackson Street, 2nd Floor
Media, PA 19063

Subject: Status Update, 3rd Street Bridge/Dam Project, Media, Pennsylvania (Schnabel Reference 00151134)

Dear Mr. Smith:

Below is a brief status update related to the above project for the period of September 14, 2019, through January 3, 2020.

- In March 2019, JMT forwarded the No Adverse Use Form and cover letter to Delaware County for their concurrence. We have not yet received their concurrence.
- Continued communications with PECO regarding possible alternate mitigation site at Memorial Park (if Louis Scott Park is found not viable).
- Submission of the Jurisdiction Determination Request to USACE for re-delineation of wetland at toe of dam within Glen Providence Park (due to expiration of previous Jurisdictional Determination). Wetland boundaries remain unchanged.
- Communications with PennDOT regarding project reviews and status.
- Supplement E approved.

If you have any questions regarding our status update, please contact the undersigned at (610) 696-6066.

Sincerely,

SCHNABEL ENGINEERING, LLC

A handwritten signature in blue ink, appearing to read "John P. Harrison".

John P. Harrison, PE, D.WRE
Principal

JPH:hcf