



September 3, 2015

Mr. Jeff Smith, Borough Manager
Borough of Media
Media Borough Government Center
301 North Jackson Street, 2nd Floor
Media, PA 19063

Subject: Status Update, 3rd Street Bridge/Dam Project, Media, Pennsylvania (Schnabel Reference 00151134)

Dear Mr. Smith:

Below is a brief status update related to the above project:

- On August 6, 2015, Schnabel and Larson Design Group (LDG) attended the Borough Council Meeting and participated in the Workshop. The discussion focused on renderings previously prepared by LDG. Revised renderings will be developed for the October Workshop.
- On August 18-19, 2015, LDG's survey team performed the field work for a topographic survey of the proposed mitigation area in Glen Providence Park.
- Schnabel assigned soil strength parameters based on soil boring information, and performed corresponding slope stability analyses to support the downstream slope design and development of the Foundation Submission. Also advanced work on soil strength parameters for permanent sheeting design along the upstream side of dam.
- LDG has advanced work on erosion and sediment control layout, architectural design, and TS&L.
- Schnabel and LDG continue to coordinate regarding various aspects of the design.

If you have any questions regarding our status update, please contact the undersigned at (610) 696-6066.

Sincerely,

SCHNABEL ENGINEERING, LLC

A handwritten signature in black ink, appearing to read "John P. Harrison".

John P. Harrison, PE
Principal

JPH:hcf

schnabel-eng.com

T/ 610-696-6066 F/ 610-696-7771

1380 Wilmington Pike, Suite 100 / West Chester, PA / 19382